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Port Alma

WIND POWER PROJECT

APPROACH TO ACQUIRING APPROVALS

aver s

- Finalize scope of work with regulators

- Finalize land use planning approval requirements
- Confirm survey requirements

- Environmental and socio-economic inventory of study area
(1:50,000 - 1:10,000)
- Prepare turbine siting constraint map

- Prepare “preliminary’siting map (turbines, access, T-line)

The Environmental
creening Approach

- 1st Public Open House

Csrer s |

- Refine Step 1 data based on stakeholder input

- Preliminary design

- Field survey to confirm development constraints (1:10,000)

- Modify facility siting locations, if necessary

- Predict environmental effects, develop mitigation plans

- 2nd Public Open House

srer s |

- Refine Step 2 data based on stakeholder input

- Finalize facility locations (1:5,000)
- Identify and resolve outstanding issues
- Prepare EA, CoA (Noise) Reports /Applications
- Submit for approval

| sTER 1: /

- If necessary, respond to stakeholder questions

- Participate in OMB hearings
- Final EA and land use approvals
- Detailed design
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